QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Western Kentucky University
Report Quarter: 2011-2 (April)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Postsecondary Education Cabinet/Western Kentucky University
Acquire Property and Construct Parking Lots Warren 2008-2010 Construction/Multiple Bid Packs
Acquire Property and Construct Parking Lots-Phase I Warren 2008-2010 Complete/Closed Out 100 02/28/10 02/28/10
Acquire Property and Construct Parking Lots-Phase II Warren 2008-2010 Complete/Closed Out 100 02/28/10 02/28/10
Add Club Seating to Diddle Arena Warren CPBOC-5/01/08 Planning
Center for Research & and Dev. Infrastructure and Warren 2010-2012 Bidding
Renovations
Central Reg. Postsecondary Education cntr. Design-BRAC Hardin 2010-2012 Awaiting Initiation by Agency
Construct Agriculture Research Services Warren 2010-2012 Awarding Contract
Greenhouse/Headhouse
Construct Agriculture Research Services Lab Warren 2006-2008 Design/Phase A
Construct Alumni Facility Warren 2010-2012 Design/Phase C
Construct Baseball Clubhouse Warren 2008-2010 Complete/Closed Out 100 02/25/10 02/25/10
Construct Center for Dairy Education and Innovation Warren 2010-2012 Awaiting Initiation by Agency
Construct Chapel and Columbarium Warren CPBOC-11/01/08 Complete/In Warranty 100 05/25/10 05/25/10
Construct Fit-Out of Leased Space Warren 2010-2012 In Construction 5 07/13/12
Construct Honors College Facility Warren 2010-2012 Awaiting Initiation by Agency
Construct Mesonet Computer Center Warren 2010-2012 Awaiting Initiation by Agency
Construct Next Generation UI-LO Emission Coal - Fired Warren 2010-2012 Awaiting Initiation by Agency
Heat Plant
Construct Scale-Up Compost Heat Greenhouse Warren 2010-2012 Awaiting Initiation by Agency
Construct SKyTeach Program Facility Warren 2010-2012 Awaiting Initiation by Agency
Construct Track Facilities Warren 2010-2012 Awaiting Initiation by Agency
Environmental Science and Technology Hall Design Warren 2010-2012 Awaiting Initiation by Agency
Expand Preston Center - Phase II Construction Warren 2008-2010 Complete/Closed Out 100 01/31/10 01/31/10
Improve University Drive Intersection Warren 2010-2012 Awaiting Initiation by Agency
Install Bike Paths Warren 2008-2010 Planning
Interior Renovations Jones Jaggers Warren 2010-2012 Awaiting Initiation by Agency
Parking and Street Improvements (subproject Phase IV Warren Complete/Closed Out 100 08/31/08 12/31/09
Upgrade Parking Lot @ 14th St & KY St)
Purchase Property for Campus Expansion Warren 2010-2012 Awaiting Initiation by Agency
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Renovate Academic Athletic #2 Warren 2004-2006 Multiple Subprojects
Project broken down into four subprojects - Renovate Acad Ath #2 (Phase I: Waterproofing/Staining Current Stadium); Renovate Acad Ath #2
(Phase II: Utility Upgrades); Renovate Acad Ath #2 (Phase III: Construct West Grandstand); Renovate Acad Ath #2 (Phase IV: Renovate East
Grandstand) . All subjects complete and closed out.
Renovate and Expand Carroll Knicely Center Phase II Warren 2008-2010 Complete/In Warranty 100 08/27/10 08/27/10
Renovate and Expand Knicely Center Phase III Warren 2010-2012 In Construction 98 03/31/11
Renovate Downing University Center Warren 2010-2012 Awaiting Initiation by Agency
Renovate Downing University Center - Phase III Warren 2008-2010 Complete/In Warranty 100 11/30/10 11/30/10
Renovate Downing University Center Phase IV Warren 2010-2012 Design/Phase A

In 2010-2012 budget, project is entitled "Renovate Downing University Center - Phase III."

Phase IV. Changed in QRS.

Renovate Elizabethtown Research Center Hardin 2010-2012 Awaiting Initiation by Agency
Renovate Garrett Conference Center Phase I Warren 2008-2010 Planning
Renovate Ivan Wilson Center Phase I Warren 2008-2010 In Construction
Renovate Kentucky Building Design Warren 2008-2010 Design/Phase A
Renovate Preston Center - Design Warren 2004-2006 Complete/Closed Out
Renovate Property for International Program Warren 2010-2012 Cancelled
Renovate Science Campus Phase III Warren 2008-2010 Complete/In Warranty
Renovate Science Campus-Phase II (subproject - Phase A: Warren 2004-2006 Complete/Closed Out
Construct Snell Hall)
Renovate Science Campus-Phase II (subproject - Phase C: Warren 2004-2006 Design/Phase C
Renovate Thompson Center Wing)
Renovate Science Campus-Phase II (subproject - Phase D: Warren 2004-2006 Design/Phase C
Demolish Thompson North Wing)
Renovate Tate Page Hall Warren 2010-2012 Awaiting Initiation by Agency
Renovate Underground Electrical Infrastructure Warren 2008-2010 In Construction
Renovate Underground Electrical Infrastructure Phased Warren 2010-2012 Awaiting Initiation by Agency
Renovate Van Meter Hall Warren 2008-2010 Complete/In Warranty
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Multiple Subprojects
See the following two subprojects: Roof Replacement and Building Renovation & Expansion.
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Complete/In Warranty
(subproject - Building Renovation & Expansion)
Repair and Renovate Craig Alumni House Warren 2008-2010 Planning
Repair Parking Structure 1 Phase I Warren 2010-2012 Awaiting Initiation by Agency
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Repair/Renovate Parking Structure #1, Phase I Warren 2008-2010 Complete/In Warranty 100 09/01/10 09/01/10
(subproject-Repair/Reno. Parking Structure 1 Phase II)
Replace Building Ford College Business - Grise Hall Warren 2008-2010 Design/Phase B
Phase I
* Replace College of Education Building - Tate Page Hall Warren 2006-2008 In Construction 99 03/31/11
Underground Infrastructure Repair and Replacement Warren 2010-2012 Planning
Upgrade Steam Plant Air Quality System (See subprojects) Warren 2008-2010 Complete/Closed Out 100 11/18/08 11/14/08
Subprojects: Construct Baghouse; Replace Gas Fired Boiler; Purchase and Install Gas Boiler #2
Upgrade Steam Plant Air Quality System (Subproject: Warren 2008-2010 In Construction 20 06/30/11

Purchase and Install gas boiler)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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